BHRUHAT BENGALURU MAHANAGAR PALIKE

EXTRA ITEM RATE LIST - STATEMENT

Name of Work :- Maintenance including electrification to connected roads to international Airport Road in Ward no 1,5&7

Name of the Contractor :- SRI Lakshmivaradaraja Electrical stores

Sl No	SR Pag No	Item of work	Unit	Qty	Rate in Rs Considering2014-15 PWD Ele SR &BESCOM SR of 2016-17 including TP 20.85% (Below)	Amount	Whether the items is Additional or Alternative items	Whether extra items included in the sanctioned estimate	Is the EIRL Item included in the schedules of rates P. No & item No. (2014-15 PWD Ele SR &BESCOM SR of 2016)	How the extra cost will be meet out	Remarks
1	56/7.4.6	Supplying of 1.1 KV LT UG cable having aluminum conductor PVC insulated, extruded inner sheathed, galvanized, steel strip (except 2CX10Sq.mm wire armoured) confirming to IS-3975:1990 (No. of Strip indicated in GTP) & extruded PVC outer sheathed armoured cable with specified IS-1554 Part-1:1988 & confirming to GTP of GROUP-A.3.5 core 35 sqmm	Mtrs	100	161.47	16146.60	Additional	No	2014-15 PWD Ele SR &BESCOM SR of 2016	Under the general savings of the project	
2	2.09	Supplay of 2 Pin Cross Arm with pole clamp, bolt & nuts & washers for RCC Pole - MS	Nos	66	128.22	8462.72	Additional	No	2014-15 PWD Ele SR &BESCOM SR of 2017	Under the general savings of the project	
3	53.01	Suspension clamp suitable for insulated Messsenger wire of size 25 to 95Sq mm	Nos	60	257.24	15434.25	Additional	No	2014-15 PWD Ele SR &BESCOM SR of 2018	Under the general savings of the project	
4	53.18	Universal Hook and Bolts & Nuts	Nos	60	241.41	14484.45	Additional	No	2014-15 PWD Ele SR &BESCOM SR of 2019	Under the general savings of the project	
5	53.2	Dead End Clamp/Anchor Clamp Assembly 16 to70 Sqmm Bare Messenger(Exclusive of pole clamp and eye hook)	Nos	12	158.30	1899.60	Additional	No	2014-15 PWD Ele SR &BESCOM SR of 2020	Under the general savings of the project	

6	46.6	Erection of Suspension Clamp - 25 to 95 sqmm bare messenger	Nos	60	91.02	5461.35	Additional	No	2014-15 PWD Ele SR &BESCOM SR of 2021	Under the general savings of the project	
7	46.1	Fixing of Universal Hook/Dead end clamp	Nos	72	91.02	6553.62	Additional	No	2014-15 PWD Ele SR &BESCOM SR of 2022	Under the general savings of the project	
8	4.1	Fixing of 2 Pin cross arm with insulator and Braces fixing	Nos	66	75.98	5014.94	Additional	No	2014-15 PWD Ele SR &BESCOM SR of 2023	Under the general savings of the project	
		Total Amount				**73457.53**					

Workslip amout is Rs. 73457.53

1000000

Percentage of Workslip & EIRL Over Contract Amount **7.35%**

NOTE:the EIRL amount of Rs 73457.53(Rupees Seventy Three Thousend Four hundreden fiftey seven only) may be Approved

Jr/Asst. Engineer (Elec)

"EIRL APPROVED"

Asst. Exe.Engineer (Elec)
yelhanka zone
Bruhat Bangalore Mahanagara Palike

EXECUTIVE ENGINEER (ELEC)
YELHANKA ZONE
BRUHAT BANGALORE MAHANAGARA PALIKE

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ